
CIC tt : 99EPA SUPERFUND VOUCHER FOR TRANSFERS PAGE NO. 001
BILLED DATE Ol-AUG-2006 BETWEEN APPROPRIATIONS AND/OR FUNDS (AR 37-1)
CUSTOMER ORDER NUMBER DW96941975 REV. MAN

(DIAMOND ALKALI (TA RI/FS) 105297 BZ694
(EPA 530

ACCOUNTS OF

D.O.VOUCHER NO. BU VOUCHER NO.

BILLED OFFICE (MAIL TO):

U S ENVIRONMENTAL PROTECTION AGENCY
ACCOUNTING OPERATIONS OFFICE
26 W MARTIN LUTHER KING DRIVE

BILL NO. PAID BY CHECK NO. COLLECTION VOU. NO.

2703339-1
PARTIAL » 43 03-JUL-2006 THRU Ol-AUG-2006

BILLING OFFICE (SEND REMITTANCE TO):

USACE FINANCE CENTER
KANSAS CITY DISTRICT G5
S720 INTEGRITY DRIVE

CINCINNATI OH 45268-7002
ATTN

MILLINGTON TN 38054-5005

BILLED ACCOUNTING CLASSIFICATION

68 20 X 8145.0000 2002 NA 0000 NA

LINE ITEM MOA

oooooo

BILLING ACCOUNTING CLASSIFICATION

96 NA X 3122.0000 G5 08 2416 848 012975 96231
$10, 354 .92

DESCRIPTION

$ 1 0 , 3 5 4 . 9 2

1 CONTRACT - OUTSIDE GOVERNMENT
1 INHOUSE - LABOR
1 INHOUSE - LABOR
1 INHOUSE - LABOR

TRANSP OF GOVT EMPLOYEES OR OTHERS, PERDIEM ALLOW IN TVL STATUS & OTH INCIDENTAL TRVL EXP
DEPARTMENTAL OVERHEAD COSTS
GENERAL AND ADMINISTRATIVE OVERHEAD COSTS
LABOR

SUBTOTAL

SI, 109.82
$2,778.69
$1, 122.23
$5,343.98
$10,354.92

i ti; f,',;[! a NO iJHASGt

PAYMENT DUE DATE 31-AUG-2006

PARTIAL AMOUNT PAID

PAY THIS AMOUNT

,'Bockrocker

$ . 0 0

$10,354 .92

FUNDS AUTHORIZED:
TOTAL BILLED AMOUNT:

PREVIOUS BILLED AMOUNT:
CURRENT BILLED AMOUNT:

TOTAL FLUX BILLED:
PREVIOUS FLUX BILLED:
CURRENT FLUX BILLED:

DA FORM 4445-R
APPROVED BY TREASURY -
FOR USE IN LIEU OF SF 1080

$9,756,000.00
$7,573,488.56
$7,563,133.64

$10,354.92
$.00
$.OU
$.00

CERTIFICATE OF OFFICE BILLED
I CERTIFY THAT THE ABOVE ARTICLES WERE RECEIVED AND ACCEPTED OR THE SERVICES PERFORMED AS
STATED AND SHOULD BE CHARGED TO THE APPROPRIATION(S) AND/OR FUND(S) AS INDICATED ABOVE,
OR THAT THE ADVANCE PAYMENT REQUESTED IS APPROVED AND SHOULD BE PAID AS INDICATED.

AUTHORIZED ADMINISTRATIVE OR CERTIFYING OFFICER

SDMS Document

98130



PM-ES

Progress Report for EPA Region

Site:

Bill No.:

Reporting
Period:

Diamond Alkali, Operable Unit 3, Passaic River Study P\
Expansion, New Jersey

27033394

Partial #43

From:

July 3, 2006

IAG No.:

NWK

DW96941975 (BZ694) IAG
Award Date: 9/24/02

To:

August 1,2006

lase: RI/FS OU3

IAG Expiration Date:
12/31/07

EPA RPM

Alice Yeh/Tom Taccone

Other Corps

N/A

USAGE PM

Elizabeth Buckrucker

Work Performed

Participated in project progress conference calls with EPA/COE/MPI/HQI; held 12 and 25 June 06. Prepared list of

action items from 12 Jul 06 call and distributed within the government team.

On 7 Jul 06, provided EPA (E. Naranjo) with a summary of all Hydrodynamic Model funding and charges to date by

invoice period. Hydrodynamic Model is not fully funded; EPA considering options/priorities for future funding for this

work.

On 10 - 13 Jul 06, traveled to NY for project meetings including:
o 11 Jul 06; Transition meeting - A. Yeh returns to office; Model backbrief by E. Naranjo
o 12 Jul 06; Backbrief with R. Basso on his/G. Pavlou meeting with MPI; PM progress call with NY

District and OMR and bi-weekly project progress call. Prepared updated meetings tables and action
itein list from the PM progress call and distributed these to the agency team members. Prepared list of
action items from the bi-weekly call and provided to EPA.

o 13 Jul 06; FFS In-Progress Briefing by MPI (S. Thompson); including 6 agencies.

On 13 Jul 06, provided a completed, signed copy of the Award Fee Evaluation for period I Apr - 30 Jun 06, to the

Award Fee Board. E. Butler, T. Taccone and B. Buckrucker signed the evaluation. On 20 Jul 06, the AFB forwarded

their written recommendation to the Contracting Officer. Anticipate letter to MPI with this determination during next

reporting period.

On 14 Jul 06, revised Model WP documents were resubmitted for final backcheck. Government team members

performing reviews; document still not relcasable - appendices need to be attached. HQ1 to provide this information

before documents are released to the public.

On 17 Jul 06, provided Final copy of Sedflume Report, following senior level review and approval by ERDC.

On 17 Jul 06, was informed by MPI of a cost overrun in the sample processing/lab analysis with an estimated amount

of $100,000. Details were provided on 28 Jul 06 by MPI, however, some issues remain to be resolved during the next

reporting period.

On 18 Jul 06: received the final Data Usability Task Plan. Also have final WOE Task Plan. Request by EPA that no

work will begin on either task as the funds are needed for the FFS tasks.

On 18 Jul 06. met with K.. Goldstein KC offices (during his visit for another site meeting). Shared numerous examples

of continued substandard management performance, timeliness and follow up. An example was the issues in

completing WVN12 on Task Order 0011, which was to be approved prior to the analysis of Sample 9A (on 22 May

06). Also, inquired about the laboratory/sample process analysis cost overrun howeva', K. Goldstein did not have any

detail on this situation, but it did provide a cost management example for discussion.

On 19 Jul 06, finalized WVNI for Task Order 0002. Received first draft of this WVN on 11 Jul 06, and had several

conversations with MPI to coordinate necessary changes required to WVN. The main purpose of this WVN was to

provide continued funding for the FFS, pesticide lab analysis for hi-rcsolution cores 26A and 32A, and to begin

demobilization from the field office including IDW disposal. Structured the support request for FFS such that historical

estimates are preserved while changes to the estimate are added and full scope of the effort is known.

On 19 Jul 06, provided additional funding ($5,000) for M. Dortch (ERDC) to review the Modeling Plan and participate

with the EPA team in conference calls concerning model document reviews.

1975_BIU 43. 2006_JUI.Y_PASSAIC DOC
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PM-ES 9/6/2006

Progress Report for EPA Region

Work Performed This

Period

* On 26 Jul 06; participated in the FSP2 Workgroup Meeting. Further revision of the documents will required funding

from both the CERCLA and WRDA programs.

• On 28 Jul 06, finalized WVN 12 for Task Order 1 1 . Worked ami management MPI very closely during the entire

reporting period to receive draft documents and then final documents was comments were incorporated. MPI hesitant

to provide this in a timely manner and contact was made to Ken Goldstein to get commitment for this WVN to be

completed in July. Provided numerous citations showing that the cost overrun in MPI management was not warranted

and therefore not fee-bearing. K. Goldstein did concur with this and the fee was reinoved from these dollars within the

WVN and it was submitted final for approval. The purpose of this WVN was to fund costs in project management, lab

analysis for Core 9A, SEDZLJ meeting with C. Jones (1/2 the cost) and to re-allocate funds among the various tasks

where small cost overruns/underruns existed.

• Ongoing coordination for Water Column sampling. Coordinated for MPI and HQI to review planning information

from the PRP Group.

• Backcheck of changes necessary on the PREinis security folder are complete.

• Preparation of monthly progress report and update of the contract expenditure and projection spreadsheet for 1 AG-

1 975. A copy of the spreadsheet is attached.

Key Meetings This

Period

KeyCantect

• Regular project progress calls and calls with RPMs concerning upcoming meetings.

• 1 1 Jul 06; Transition Meeting; with EPA RPMs and K.C District PM

« 12 Jul 06; PM Progress Call; EPA/OMR/KC and NY District Corps

• 13 Jul 06; FFS In Progress Presentation; MPI/EPA/OMR/KC and NY District Corps/FWS/DEP/NOAA

• 26 Jul 06; FSP 2 Workgroup meeting; all Stakeholders

• Prior to 1 Jan 03 - See IAG DW9694 1915 for milestones completed.

• 6 & 14 Jan 03 - Contract Negotiations with MPI - WAD 3.

• 1 1 Mar 03 - Task Order 00 1 1 awarded for $325,262; WAD 3.

• 8 & 30 Oct 03, 12 Nov 03 - Contract Negotiations with MPI; WADs 4 & 5.

• 1 Dec 03 - Task Order 001 1 /Modification 2 awarded for $502,836 (obligated); WADs 4 & 5.

• 12 Dec 03 -Contract Negotiations with MPI- WAD 6.

• 2 Feb 04 - Task Order 00 1 1 /Modification 3 awarded for $94,236 (obligated); WAD 6

• 29 Apr 04- Task Order 001 1/Modifkation 4 awarded for $155,206 (obligated).

• 1 7 May 04 - WVN/ATP approved allowing MPI to shift funds into FSP for fall field sampling effort planning.

• 27 Aug 04 - Task Order 00 1 1 /Modification 5 awarded for $ 1 ,3 1 3, 1 67 (obligated).

• 1 3 & 1 4 Jan 05 - Contract Negotiations with M PI - WADs 4-7.

• 31 Mar05-TaskOrdei'0011/Modification6awardedfor$926,281 (obligated).

• 5, 9, 10 & 1 1 Aug 05 - Contract Negotiations with MPI - WADs 4-7

• 30 Aug 05 - Task Order 001 1 /Modification 7 awarded for $3,800,148 (obligated).

• 15 Dec 05 -Task Order 001 I/Modification 8 awarded for $949,982 (obligated).

• 6 &. 8 Mar 06 - Contract Negotiations with MPI - New Contract base Task Order (TO)

• 3 1 Mar 06 - Contract W912DQ-06-D-0006: Task Order 0002/Base Contract awarded for $999,448 (obligated).

197S_BIU 43 - 2006_JUL¥_PASSAlC DOC

2OF6



PM-ES 9/6/2006

Progress Report for EPA Region II

AcccmpSiJiHKtits Project MaiiageinentyCommunitv Involvement:

• Participation in telephone conference calls with EPA and COE and internal consultant team members. Preparation of
Progress Reports, and Budget Schedule Forecast.

Technical Studies and Investigations:

High/Low Resolution Coring.

• Sample tracking table updated 13 Jul 06, provides update of samples taken and status for each program

• On 18 Jul 06, samples 26A and 32A were shipped to Axys for pesticide analysis.

Planning Documents:

FSP Volumes I&2

• On 26 Jul 06, attended FSP2 Sampling Workgroup meeting.

Risk Assessment

• On 18 Jul 06, the final Task Plan for Data Usability was provided by BAT.

Modeling/Hvdrodvnamic:

• Ongoing HQI work includes: modification of model grids and testing with 2005 flow conditions; processing of MPI and
Rutgers field survey data collected between 2004 and 2005 (ADCP and CTD casts).

Modeling/Sediment Transport:

• On 14 Jul 06, HQI subcontract with Craig Jones, Sea Engineering was signed.

Modeling Plan
• On 14 Jul 06, a revised Final Modeling Workplan was submitted by HQI.

Interim Action Evaluation/Focused Feasibility Study:

• Numerous meetings and presentations during the reporting period; transition of Early Action Evaluation to a Focused
Feasibility Study (FFS); revision of cost estimates and modeling runs all underway. More details contained in PR#43.

PREmis/Website:

• Modification underway to provide 2005-2006 sampling data in usable format for agencies and stakeholders.

Projected Work, Meetings Milestones through next FY.

Na/rain'c Mid-to-Iong range activities and milestones are dependent on the current discussions between EPA and the PRP group.

The funding and allocation among tasks will determine the exact projection of tasks for this/next FY. Anticipate both

schedule and task funding update as a result of these ongoing discussions/negotiations.

FFS Evaluation. This is highest EPA priority and the intent is to fully fund this evaluation during FY 06. Other

activities will be prioritized after this evaluation is funded.

Hi Res Cores. Continued selection, analysis and validation of high-resolution cores during next several months

(anticipate all validation complete by end of July 2006). Validation not complete - MPI requesting additional funds to

complete validation. Additionally, some cores were recently submitted for analysis and this validation will be

completed in future reporting periods.

Low Res Cores. Based on current discussions; it is likely the PRP Croup will take the lead when the collection of low-

resolution cores resumes. Current cores taken by MPI being analyzed.

30F6
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PM-ES 9/6/2006

Progress Report for EPA Region II

PnjectsdWaK

tfmugh next FY- cant

Marrative

Final Model Plan to be finalized in June 2006. (Review/approval of final document ongoing). Final required

resubinission during July; revised date for final is August or September 2006.

Draft Hydrodynamic Model Calibration Report to be revised based on current comments if funding is available.

Date not yet determined for a revised document.

Sediment Transport Model: Not fully funded, ini t ial tasks for model incorporation will begin; funding decisions

will dictate the progress on this model.

Risk Assessment and Problem Formulation work will be on hold pending decisions on funding priorities and need

for work to support FFS.

Draft FSP 2 draft submitted in June 2006. Further efforts are not funded and it is likely that sampling efforts wi l l

be conducted by the PRPs and could begin in the fall of 2006.

Meetings • Continuation of Bi-weekly Progress calls. Continuation of Passaic PM and PDT Meetings with appropriate
parties.

• Modeling workgroup meetings and in-progress meeting with agencies, TAC members and stakeholders as
appropriate.

• FFS meetings as appropriate with Remedial Options Workgroup and coordination with NJDEP to continue.

KeybSsstanes

Fcfthcofrmg

Submission of Draft FFS Evaluation now projected for 30 Nov 06 (a delay from July 2006). See discussion on
this delay below in Issues Section.

In-progress briefings scheduled in July to EPA Division Direction and Regional Administrator.

Issues

Technical: Dundee Dam Sampling (outstanding from previous reports- no change).

FFS technical issues with modeling the flood scenarios and accuracy of the results. It is likely that additional work wil l

be required to substantiate the FFS scenarios, and will require additional funding.

Schedule • Anticipate schedule revisions after PRP negotiations are complete and long-range future funding plan is finalized. In

the interim, the main, funded deliverables are in support of the FFS. Other, unfunded tasks are not updated on the

schedule.

• Fall fieldwork, if performed, would most likely be performed by the PRP Group with EPA oversight. The details of

this are yet to be finalized, and the schedule of implementation wil l not be determined unti l the PRP negotiations arc

complete. Currently, no funding available for government contractor oversight to be performed.

Contract award now projected in August 2006, based on communication from T. Taccone that funds wil l be not
provided un t i l August. The rate of'FFS spending may require a delay or shutdown of some tasks.

The C'ERCLA overall project cost estimate prepared in May 2005, updated in January 2006 (and actual project cost

updated through March 2006), is being discussed between EPA and the PRP Group. Overall project cost continues to

be a topic of discussion within the three federal agencies - however, no long-term solution has been proposed at this

time.

IAG Summary

Amendment Funding

USAGE Direct Fund Cite Amend # Date USAGE Direct Fund Cite Total IAG

1,000,000

50,000

156,000

1 ,500,000

50,000

0

0

0

0

0

Initial

1

2

3

4

9/24/02

9/11/03

4/15/04

8/11/04

9/17/04

-

-

-

-

"

-

-

-

-

"

$ 1,000,000

$ 1,050,000

$ 1,206,000

$ 2,706,000

$2,756,000

197S_BILL 43 - 2C06_JULY_PASSAJC DOC
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PM-ES

Progress Report for EPA Region II
9/6/2006

I 1 ,000,000

4,000,000

1 ,000,000

1 ,000,000

0

0

0

0

5

6

7

8

12/21/04

8/17/05

! 1/30/05

3/3/06

-

-

-

"

-

-

-

"

$3,756,000 j|

$7,756,000 1

$8,756,000 ||

$9,756,000 1

Note: Technical Assistance IAG; Procurement total = $875,000; Personnel = SI75,000
Amendment 2 - allocation of funds is: Procurement total = $ 1,081,000; Personnel 5 125,000.
Amendment 3 - allocation of funds is: Procurement total = S2.381.500; Personnel = 5274,500
Amendment 4 - allocation of funds is: Procurement total = S2.431,500; Personnel = 5324,500.
Amendment 5 - allocation of funds is: Procurement total = S3,331,500; Personnel = 5424,500
Amendment 6 - allocation of funds is: Piocuranent total = $6.831.500; Personnel = 5924,500
Amendment 7 - allocation of funds is: Procurement total = $7,781,500; PersonnelTVI&S Fee = 5974.500
Amendment 8 - allocation of funds is; Procurement total = S8.781,500; Personnel/M&S Fee = 5974,000
Tola! funding from PRP account - 58,500,000 (Amendments #3, #5, #6, #7 and #8)

Expenditures: USAGE & CONTRACT

Summary of Funds Spent Per Activity & Funds Remaining

Description

Contract - Task Order 001 1

Contract - Task Order
OOII/Mod2N*'

Contract - Task Order
00 11 /Mod 3

Contract - Task Order
00 11 /Mod 4

Contract - Task Order
00 11 /Mod 5

Contract - Task Order
00 11 /Mod 6

Contract - Task Order
00 11 /Mod 7

Contract — Task Order
00 11 /Mod 8

Contract - Task Order 0002

Subtotal - Summary of Contracts

Kansas City Corps In-House
Labor/Travel'110"^

Supcifund M&S Fee

MIPRtoERDC-Sedflume

MIPRtoERDC-
Hydrodynamic Model Review
Grand Total - Contract/Corps

Funds For Activity

$ 325,262.00

$ 502,836.00

$ 94,236.00

$ 155,206.00

$1,313,167.00

$926,281.00

$3,800,148.00

$ 949,982.00

$ 999.448.00

$9,066,566.00

$ 573,434.00

$113,500.00

2,500.00

$ 9,756,000.00

Funds Disbursed
This Month

$0

$0

$0

$0

$0

$0

$0

$0

$0

$0
$ 10,354.92

. $0

$0

$0

$ 10,354.92

Funds Disbursed
To Date

$ 325,262.00

$ 502,836.00

$ 94,236.00

$ 155,206.00

$1,313,167.00

$926,281.00

$3,692,218.16

$0

$0

$7,009,206.16

$346,680.12

$ 107,348.78

$110,253.50

$0

$ 7,573,488.56

Funds Remaining

$ 0

$ 0

$ 0

$ 0

$ 0

$0

$107,929.82

$ 949,982.00

$ 999,448.00

$2,057,359.84

$ 119,405.10

$3,246.50

$ 2,500.00

$2,182,511.44

Note I: Task Older 0011 /Mod 1 was administrative in natuiv; date extension and small change in fee/work structure of dollars (total dollars did not change).
Note 2: Funds Disbursed to Date in this row include a historical MIPR chatge of $2,646.09.

5 OF 6
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PM-ES 9(6(2006

Progress Report for EPA Region

Contract Obligations/Deobligations Plan (FY03-FY06 estimates)

Contract

DACW41-02-D-0003
DACW41-02-D-0003

DACW41-02-D-0003

DACW41-02-D-0003

DACW41-02-D-0003

DACW41-02-D-0003

DACW41-02-D-0003

DACW4 1 -02-D-0003
W9I2DQ-06-D-0006

W912DO-06-D-0006

Planned Obligation

$300.000
$1,000,000

$500,000

1,200,000

$900,000

53,500.000

$950,000
$1,000.000

$900,000

Dale

1/31/03
12/1/03

1/2/04

4/29/04

7/30/04

2/15/05

8/15/05

11/15/05
3/31/06

K/ 15/06

Total Funds Obligated Task Order 001 I/Task Order 0002

Actual Obligation

$325,262.00
5502,836.00

$94,236.00

$155,206.00

$1,313,167.00

$026,281.00

$3,800,148.00

$ 949,982.00
$999,448.00

$9,066.566.00

Date

3/11/03
. 12/1/03

2/2/04

4/15/04

8/27/04

3/31/05

8/30/05

12/15/05
3/31/06

Notes

New task order awarded: Task Order (X) 1 1 (WAD 3).
Total negotiated amount is $1,1 87,91 1.00 of which
$502,836.00 was obligated (WADs 4 & 5).
Total negotiated amount is $559,793 of which
$94,236 was obligated (WAD 6)
Incremental funding to continue work on WADs 4-6
as previously negotiated.
Task Order modification for 2004 fiddwork and FSP
and associated document preparation.
Funding to finalize ficldwork documents and
planning/preparations.
High resolution coring; IRM Evaluation; some low-
resolution coring & field investigation expenses.
Funding to continue through April 2006.
Additional funds for IRM, Modeling and Risk
Assessment work to continue.
Additional fund for FFS, Modeling and Risk
Assessment work and project management support.

IAG Scope of Work Summary (block 13 of IAG)
Base IAG: This amendment obligates $ 1,000,000 to the U.S. Army Corps of Engineers - Kansas City District for Remedial Investigation and
Feasibility Study at the Diamond Alkali OU3 Superfund Site (EPA ID: NJD980528996)

IAG Amendment #l and #4 Scope of Work Summary (block 13 of IAG)

This amendment obligates Urban Rivet's Restoration Initiatives funds in the amount of $50.000 to the U.S. Army Corps of Engineers- Kansas City
District for community relations activities in support of Remedial Investigation and Feasibility Study at the Diamond Alkali, OU3 Superfund Site
(EPA ID: NJD980528996)

IAG Amendment $2 and #3 Scope of Work (block 13 of IAG)

This amendment obligates an additional $l 56.000 (#2); 1.500,000 (#3); of Special Account Funds to the Engineers - Kansas City District to perform
activities in support of Rl/FS at the Lower Passaic River portion of the Diamond Alkal i , OU2 Superfund Site (EPA ID: NJD980528996)

IAG Amendment #5. #6. and #1 Scope of Work (block 13 of I AC)

This amendment obligates $ 1,000,000 (#5); $4.000.000 (#6); $ 1.000.000 (if 7); $ 1,000,000 (#8) to the U.S. Army Coips of Engineers-Kansas City
District to perform activities in support of Rl/FS, Lower Passaic River portion of the Diamond Alkali, OU2 Superfund Site (EPA ID:
NJD980528996).

Project Delivery Team

Name

Beth Buckrucker

Justin Cofer
Robert Nunn
Dawn Wade
Ed Bristow

Contact WbrmBfcr?

(816)389-3581
Cell: (8 16) 695-5797

(816)389-3805
(816)389-3837
(816)389-3721
(816)389-3583

RssponsbBty

Project Manager

Contract Specialist
Contracting Officer
Attomev
COR

Elizabeth Buckrucker
Project Manager

Date: September 5, 2006
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LOWER PASSAIC RIVER RESTORATION PROJECT
DW96941975; BZ694

USACE/Contract Expenditures
and

Projected Expenditures

Thru:1 Aug06

Partial Bill #43

FY06

Bill Number==> 34

Item

'ravet Expenses

Other Reproduction Services/MIPRs for Labor

Departmental Overhead

General/Administrative Overhead

,abor

Superfund M&S Fee

USAGE LaborfT ravel & M&S Fee; monthly

Cumulative USAGE Labor/TraveWM&S Fee:

IAG Funding Received/Personnel:

IAG Funding Received/Contract:

Contracts Awarded

Contract Disbursements; monthly (Invoiced/Paid)

Cumulative Contract Dlsbusements

Cumulative Invoiced; labor and contract

Remaining IAG $$

Ort-05

864.00

1.16
2,76763

1,162.41

5,535.25

0.00

10,330.45

395,544.10

641,534.59

3,368,561.57

3,764,105.67

243,319.90

35

Nov-05

1,274.52

13.75639

2.497.70

1,04904

4,995.38

0.00

23,573.03

419,117.13

50,000.00

950,00000

443.320,59

3,811,882.16

4,230,999.29

1,219,746.87

36

Dec -05

1,340.68

3.800.33

2,938.59

1,23421

5,877.16

0.00

15,190.97

434,303.10

949.982.00

1,118,000.53

4,929,88269

5,364,190.79

254,573.90

37

Jan-06

-382.50

1,270.05

1,746.35

73347

3,49266

000
6,860.03

441,168.13

0.00

4,929,882.69

5,371,050.82

247,713.87

38

Feb-06

1,332.00

0.00

71337

29S.61

1.42670

46,657.49

50,429.17

491,597.30

0.00

4.929,882.69

5,421,479.99

197,284.70

39

Mar-06

0.00

0.00

2,22684

935.26

4.45366

0.00

7,615.76

499,213.06

1.000,000.00

999.448.00

492,225.33

5,422.108.02

5,921,321.08

190,220.94

40
Apr-06

1,132.90

000

3,228 33

1,32232

6,29677

0.00

11,980.32

511,193.38

1.219,724.15

6,641,832.17

7,153,025.55

178,240.62

41

May -06

0.00

0.00

3,453.09

1,394.51

6,640.55

22,045.31

33,533.46

544,726.84

367,373.99

7,009,206.16

7,553,933.00

144,707.16

42
Jun-06

1,088.15

0.00

2,438.45

98475

4.689.29

0.00

9,200.64

553.927.48

0.00

7.009,206.16

7,563,133.64

135,506.52

43
Jul-06

1,109.82

0.00

2,778.89

1,122.23

5,343.98

000

10,354.92

564.2S2.40

0.00

7,009.20616

7,573,488.56

125,151.60

Totals

31,767.58

112,899.59

88.732.30

40,733.34

182.800.81

107,348.78

564,282.40

974,500.00

8,781,500.00

9,066,566.00

7,009,206.16

Lower Passaic River Restoration Project

•IAG Funding —•—Cumulative Contrad Disbusements T - '= Cumulative Invoiced; labor and contract •Cumulative USAGE LaborH'ravel/M&S Fee: m Projection of Invoiced Expenses

Total IAG Amount==> $9,756,000.00

IAG 1975 Surnmary_July06.xls
1 of 1

Updated: 30 Aug 06
Expenses shown for FY 06



msfcr.2.1.4

TAG Number: DW96941975

MONTHLY REPORT FOR JULY 2006

STATEMENT OF CHARGES FOR PERIOD:

Page: 1

Date: 25-AUG-2006

PROGRESS REPORT

KANSAS CITY DISTRICT

DIAMOND ALKALI, NJ

Revised Reimbursable

(96X3122)

Direct Fund Cite IAG Totals

(96X3122)

Total Funds Authorized: $10,756,000.00 $10,756,000.00

Less Total Expenditures: (-)

Less Undelivered Orders: (-}

Less Commitments: (-)

$7.573,488.56

$2,064,859.84

$7,122.51

$0.00

$0.00

$0.00

$7,573,488.56

$2,064,859.84

$7,122.51

Funds Available Balance: $1,110,529.09 $0.00 $1,110,529.09

BILLING ACTIVITY (96X3122):

Bill Number 27033394

Funds Expended During Report Period:

Total Billed to Date:

$10,354.92

$7,573,488.56

Direct Fund Cite Payments :

Funds Expended During Report Period:

Total Expended to Date:

$0.00

$0.00



msfcr.2.1.4

TAG Number: DW96941975

PROGRESS REPORT

KANSAS CITY DISTRICT

DIAMOND ALKALI, NJ

Page -. 2

Date: 25-AUG-2006

Bill Number: 27033394

Bill Invoice Date: ol-AUG-2006

Monthly Billing Amount (96X3122): $10,354.92

Monthly Direct Fund Cite Contract Cost $0.00

Budget Categories

a Personnel

b Fringe Benefits

c Travel ;

d Equipment

e Supplies

f Procurement

g Construction

h Other

i Total Direct Charges

j Total Indirect Charges

Costs

Current

$3,

SI.

$1,

$6

$3

for Prior Month'

Month

515.

828 .

109

$0

$0

$0

$0

SO

,453

, 901

80

18

.82

.00

.00

.00

.00

.00

.80

.12

•s

Summary

$116,

$60,

$30,

$7, 009,

$220,

$7,437,

$125.

765.

690 .

657

$0

$0

206

$0

24B

569

564

93

90

.76

.00

.00

.16

.00

.37

.12

.52

Project Costs

to Date

$120,

$62,

$31,

$7, 009,

$220

$7,444

$129

.281.

519.

.767

$0

$0

,206

$0

,248

.022

.465

73

08

.58

.00

.00

.16

.00

.37

.92

.64

$10,354.92 $7,563,133.64 $7,573,488.56

Labor Breakout for Month:

Individual

Labor

Amount

ELIZABETH BUCKRUCKER

JUSTIN COFER

HTRW PROJECT MANAGER

CONTRACT SPECIALIST

8 4 . 0 0

1.50

$9 ,146 .87

$98 .23

TOTAL LABOR:

E N D O F R E P O R T 25-AUG-2006 - 15:09 SID G5CEFMP1


